

Office of the Controller of Certifying Authorities
Annual Procurement Plan (App)
(July 2024 to June 2025)

Goods

Ministry/Division : Information and Communication Technology Division

Agency : Office of the Controller of Certifying Authorities (CCA)

Budget: Rev

Procuring Entity Name & Code: Controller, Office of the Controller of Certifying Authorities

Package No	Description of Procurement Package:Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac TK.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature (day)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR 01	Outsourcing (Cleaner)	No	Ls	OTM	HOPE	GOB	4	Planned Date	-	02-Jul-24	16-Jul-24	23-Jul-24	26-Jul-24	28-Jul-24	29-Jul-24	31 (days)	
								Planned Days	-	0	14	7	7	2	1		
								Actual Date	-	-	-	-	-	-	-		
GR 02	Computer components	No	Ls	OTM	HOPE	GOB	6	Planned Date	-	05-Sep-24	19-Sep-24	7-Oct-24	14-Oct-24	21-Oct-24	02-Nov-24	57 (days)	
								Planned Days	-	0	14	18	7	7	11		0
								Actual Date	-	-	-	-	-	-	-		-
GR 03	Books	No	Ls	RFQ/OTM	HOPE	GOB	1	Planned Date	-	11 Dec 24	18 Dec 24	23 Dec 24	26 Dec 24	31 Dec 24	05 Jan 25	30 Jan 25	
								Planned Days	-	0	7	5	3	5	5	25	
								Actual Date	-	-	-	-	-	-	-	0	-
GR 04	Publication	No	Ls	RFQ/OTM	HOPE	GOB	4	Planned Date	-	05-Sep-24	19-Sep-24	7-oct-24	14-oct-24	21-Oct-24	02-Nov-24	59 (days)	
								Planned Days	-	0	14	18	7	7	11		0
								Actual Date	-	-	-	-	-	-	-		-
GR 05	Printing and Binding	No	Ls	RFQ/OTM	HOPE	GOB	6	Planned Date	-	03-Sep-24	17-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	31-Oct-24	52 (days)	
								Planned Days	-	0	14	18	7	7	10		-
								Actual Date	-	-	-	-	-	-	-		-
GR 06	Purchase of Stationery	No	Ls	OTM	HOPE	GOB	8	Planned Date	-	03-Sep-24	17-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	31-Oct-24	52 (days)	
								Planned Days	-	0	14	18	7	7	10		-
								Actual Date	-	-	-	-	-	-	-		-
GR 07	Office Equipment and others	No	Ls	RFQ/OTM	HOPE	GOB	3	Planned Date	-	5-Aug-24	19-Aug-24	26-Aug-24	02-Sep-24	09-Sep-24	07-Oct-24	63 (days)	
								Planned Days	-	0	14	7	7	7	28		-
								Actual Date	-	-	-	-	-	-	-		-
GR 08	Computer & Accessories	No	Ls	RFQ/OTM	HOPE	GOB	6	Planned Date	-	03-Sep-24	17-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	31-Oct-24	52 (days)	
								Planned Days	-	0	14	18	7	7	10		-
								Actual Date	-	-	-	-	-	-	-		-
GR 09	Purchase of Electrical Equipment	No	Ls	RFQ/OTM	HOPE	GOB	3	Planned Date	-	7-Aug-24	21-Aug-24	28-Aug-24	4-Sep-24	11-Sep-24	9-Oct-24	63 (days)	
								Planned Days	-	0	14	7	7	7	28		-
								Actual Date	-	-	-	-	-	-	-		-
GR 10	Purchase of Firefighting goods	No	Ls	DPM	HOPE	GOB	1	Planned Date	-	18-Aug-24	25-Aug-24	30-Aug-24	02-Sep-24	07-Sep-24	12-Sep-24	25 (days)	
								Planned Days	-	0	7	5	3	5	5		-
								Actual Date	-	-	-	-	-	-	-		-

Allava
মো: খালেদ হোসেন চৌধুরী
সহকারী নিয়ন্ত্রক (স্বর্ধ ও প্রশাসন)
ইউনিকর্ড বাবুর সার্ভিসেস প্রাইভেট লিমিটেড
কর্তৃপক্ষের নিয়ন্ত্রক এর কার্যালয়
সি ও যোগাযোগ প্রযুক্তি বিভাগ

20/08/2024
মোঃ শাহিদুল হক
উপনিয়ন্ত্রক (ইলেকট্রনিক) এর প্রশাসন ও আইন
সহকারী নিয়ন্ত্রক (স্বর্ধ ও প্রশাসন)
ইউনিকর্ড বাবুর সার্ভিসেস প্রাইভেট লিমিটেড
কর্তৃপক্ষের নিয়ন্ত্রক এর কার্যালয়
সি ও যোগাযোগ প্রযুক্তি বিভাগ

Office of the Controller of Certifying Authorities
Annual Procurement Plan (App)
(July 2024 to June 2025)

Goods

Budget: Revenue

Ministry/Division : Information and Communication Technology Division
Agency : Office of the Controller of Certifying Authorities (CCA)
Procuring Entity Name & Code: Controller, Office of the Controller of Certifying Authorities

(Lac TK)

Package No	Description of Procurement Package:Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac TK.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature (day)	Time for completion of Contract
iR 11	Purchase of Office equipment	No	Ls	OTM	HOPE	GOB	3	Planned Date	-	03-Sep-24	17-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	31-Oct-24	52 (days)	1 Year
								Planned Days	-	0	14	18	7	7	10		
								Actual Date	-	-	-	-	-	-	-		
iR 12	Purchase of Furniture	No	Lot by Lot	OTM	HOPE	GOB	3	Planned Date	-	7-Aug-24	21-Aug-24	28-Aug-24	4-Sep-24	11-Sep-24	9-Oct-24	63 (days)	1 Year
								Planned Days	-	0	14	7	7	7	28		
								Actual Date	-	-	-	-	-	-	-		
iR 13	Maintenance of Motor Vehicles	No	Ls	RFQ/OTM	HOPE	GOB	3	Planned Date	-	03-Sep-24	17-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	31-Oct-24	52 (days)	1 Year
								Planned Days	-	0	14	18	7	7	10		
								Actual Date	-	-	-	-	-	-	-		
iR 14	Maintenance of Furniture	No	Ls	RFQ/OTM	HOPE	GOB	2	Planned Date	-	7-Aug-24	21-Aug-24	28-Aug-24	4-Sep-24	11-Sep-24	9-Oct-24	63 (days)	1 Year
								Planned Days	-	0	14	7	7	7	28		
								Actual Date	-	-	-	-	-	-	-		
iR 15	Maintenance of Computer	No	Lot by Lot	OTM	HOPE	GOB	10	Planned Date	-	27-Jan-25	10-Feb-25	17-Feb-25	24-Feb-25	3-Mar-25	31-Mar-25	63 (days)	1 Year
								Planned Days	-	0	14	7	7	7	28		
								Actual Date	-	-	-	-	-	-	-		
iR 16	Maintenance of Tele-equipment	No	Ls	RFQ/OTM	HOPE	GOB	2	Planned Date	-	03-Sep-24	17-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	31-Oct-24	52(days)	1 Year
								Planned Days	-	0	14	18	7	7	10		
								Actual Date	-	-	-	-	-	-	-		
Total Value of Goods Procurement				-	-	-	65.00			-	-	-	-	-	-	-	-

Alam
মো: খালেদ হোসেন চৌধুরী
সহকারী নিয়ন্ত্রক (অর্থ ও প্রশাসন)
ইন্সট্রুমেন্টাল সার্ভিসেস প্রদানকারী
কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়
জাতি ও যোগাযোগ প্রযুক্তি বিভাগ

08/12/2024
মোঃ শাহিদুল জামান
উপ-নিয়ন্ত্রক (উপসার্ভিস) অর্থ, প্রশাসন ও আইন
ইন্সট্রুমেন্টাল সার্ভিসেস প্রদানকারী
কর্তৃপক্ষের নিয়ন্ত্রক এর কার্যালয়
জাতি ও যোগাযোগ প্রযুক্তি বিভাগ

Office of the Controller of Certifying Authorities

Annual Procurement Plan (APP)

(July 2024 to June 2025)

Ministry/Division : Information and Communication Technology Division
 Agency : Office of the Controller of Certifying Authorities (CCA)
 Procuring Entity Name & Code: Controller, Office of the Controller of Certifying Authorities

Budget: Revenue

Package No	Description of Procurement Package: Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac TK.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature (day)	Tim comp o Con
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 01	Maintenance of Office Building	No	Ls	DPM	HOPE	GOB	1	Planned Date	-	03-Sep-24	17-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	31-Oct-24		
								Planned Days	-	0	14	18	7	7	10	52 (days)	
								Actual Date	-	-	-	-	-	-	-	-	
Total Value of Works Procurement				-	-	-	1.00			-	-	-	-	-	-	-	

Mune
 মোঃ খালেদ হোসেন চৌধুরী
 সহকারী নিয়ন্ত্রক (অর্থ ও প্রশাসন)
 ইলেক্ট্রনিক স্বাক্ষর সার্টিফিকেট প্রদানকারী
 কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

Amr
 মোঃ শাহিদুজ্জামান
 উপ-নিয়ন্ত্রক (উপসচিব) অর্থ, প্রশাসন ও আইন
 ইলেক্ট্রনিক স্বাক্ষর সার্টিফিকেট প্রদানকারী
 কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

Office of the Controller of Certifying Authorities
Annual Procurement Plan (APP)
(July 2024 to June 2025)

Services

Ministry/Division : Information and Communication Technology Division
Agency : Office of the Controller of Certifying Authorities (CCA)
Procuring Entity Name & Code: Controller, Office of the Controller of Certifying Authorities

Budget: Revenue

(Lac TK)

Package No	Description of Procurement Package:Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac TK.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature (day)	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR 01	Purchase of Audio-Video/TVC	No	1	OTM	HOPE	GOB	3	Planned Date	-	03-Sep-24	17-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	31-Oct-24	52 (days)	1 Year
								Planned Days	-	0	14	18	7	7	10		
								Actual Date	-	-	-	-	-	-	-		
SR 02	IT Audit	No	1	RFQ/OTM	HOPE	GOB	2	Planned Date	-	7-Aug-24	21-Aug-24	28-Aug-24	4-Sep-24	11-Sep-24	9-Oct-24	63 (days)	1 Year
								Planned Days	-	0	14	7	7	7	28		
								Actual Date	-	-	-	-	-	-	-		
SR 03	Consultant	No	As per requirement	OTM	HOPE	GOB	10	Planned Date	-	27-Jan-25	10-Feb-25	17-Feb-25	24-Feb-25	3-Mar-25	31-Mar-25	63 (days)	1 Year
								Planned Days	-	0	14	7	7	7	28		
								Actual Date	-	-	-	-	-	-	-		
SR 04	Innovation	No	As per requirement	OTM	HOPE	GOB	2	Planned Date	-	03-Sep-24	17-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	31-Oct-24	52 (days)	1 Year
								Planned Days	-	0	14	18	7	7	10		
								Actual Date	-	-	-	-	-	-	-		
SR 05	PKI Summit-2025	No	1	OTM (NCS)	HOPE	GOB	40	Planned Date	-	20-Apr-25	5 May-25	22-May-25	25-May-25	26 May 25	29 May 25	40 (days)	1 Year
								Planned Days	-	0	15	18	3	1	3		
								Actual Date	-	-	-	-	-	-	-		
Total Value of Services Procurement				-	-	-	57.00			-	-	-	-	-	-	-	-

Alau

মো: খালেদ হোসেন চৌধুরী
সহকারী নিয়ন্ত্রক (অর্থ ও প্রশাসন)
ইলেক্ট্রনিক স্বাক্ষর সার্টিফিকেট প্রদানকারী
কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

Chur
20/08/2024

মোঃ শাহিদুজ্জামান
উপ-নিয়ন্ত্রক (উপসার্ভিস) অর্থ, প্রশাসন ও আইন
ইলেক্ট্রনিক স্বাক্ষর সার্টিফিকেট প্রদানকারী
কর্তৃপক্ষের নিয়ন্ত্রক এর কার্যালয়
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ