

ANNUAL PROCUREMENT PLAN (2021-2022)

(একই স্মারক ও তারিখের স্থলাভিষিক্ত হবে)

Ministry/Division : Information and Communication Technology Division
 Agency : Office of the Controller of Certifying Authorities
 Procuring Entity Name & Code : Controller, Office of the Controller of Certifying Authorities

Budget:
Revenue

Pakage No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac TK.	Invite/ AdvertiseTende	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature (day)	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	17	
GR 01	Procurement of Outsourcing Manpower	Cleaner	No	1	R.F.Q/OTM	HOPE	GOB	3	01-07-21	11-07-21	12-07-21	12-07-21	13-07-21	13-07-21	13	365 days
		Security Guard	No	06	R.F.Q/OTM	HOPE	GOB	7	21-10-21	09-11-21	11-11-21	14-11-21	15-11-21	21-11-21	30	180 days
GR 02	Purchase of Computer Software	No	Ls	OTM/DPM	HOPE	GOB	177	02-08-21	22-08-21	23-08-21	26-08-21	29-08-21	31-08-21	30	120 days	
GR 03	Purchase of goods and related services for Seminar/Conference	Seminar on the Awareness of Girls	No	Ls	OTM/LTM	HOPE	GOB	10	22-09-21	10-10-21	12-10-21	16-10-21	19-10-21	20-10-21	30	365 days
GR 04	Purchase of Office Equipment	No	Ls	RFQ/DPM	HOPE	GOB	2	07-11-21	19-11-21	20-11-21	22-11-21	24-11-21	27-11-21	21	60 days	
GR 05	Procurement of Consultancy service	No	3	OTM/QCBM	HOPE	GOB	14	21-11-21	09-12-21	12-12-21	14-12-21	15-12-21	21-12-21	30	180 days	
GR 06	Printing And Binding	No	Ls	OTM/RFQ/DPM	HOPE	GOB	6	20-12-21	28-12-21	02-01-22	03-01-22	06-01-22	10-01-22	21	365 days	
GR 07	Maintenance of ICT Equipment	No	Ls	RFQ/DPM	HOPE	GOB	0.5	01-02-22	10-02-22	15-02-22	17-02-22	20-02-22	21-02-22	21	30 days	
GR 08	Machine for Rent	No	Ls	OTM/RFQ/DPM	HOPE	GOB	30	22-02-22	10-03-22	13-03-22	14-03-22	15-03-22	23-03-22	30	365 days	

স্বাক্ষরিত
 ২০২১ সালের ১১ই অক্টোবর
 প্রোগ্রামার ও সিস্টেম এনালিস্ট
 ইন্সটিটিউট অফ সার্টিফিকেট প্রদানকারী
 কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

২০২১.০৭.২৭.
 মোঃ বাশেদ হোসেন চৌধুরী
 সহকারী নিয়ন্ত্রক (অর্থ ও প্রশাসন)
 ইন্সটিটিউট অফ সার্টিফিকেট প্রদানকারী
 কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

২০২১.০৭.২০২১
 আবু সাঈদ চৌধুরী
 নিয়ন্ত্রক (যথা-সচিব)
 ইন্সটিটিউট অফ সার্টিফিকেট প্রদানকারী
 কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

GR 09	Publication	No	LS	OTM/RFQ	HOPE	GOB	3	01-03-22	13-03-22	15-03-22	17-03-22	20-03-22	21-03-22	21	60 days		
GR 10	Purchase of Stationery, seal and Stamp	No	LS	RFQ/DPM	HOPE	GOB	4	-	-	-	-	-	-	-	365 days		
GR 11	Purchase of Telecommunication/Telecom/Intercom	No	Ls	RFQ/DPM	HOPE	GOB	2	01-03-22	09-03-22	14-03-22	17-02-22	20-03-22	21-03-22	21	30 days		
GR 12	Procurement of Training	National Integrity Strategy	No	Ls	DPM	HOPE	GOB	14	5-12-21	12-12-21	18-12-21	24-12-21	29-12-21	30-12-2	25	21 days	
		project Management, In house Training, PPR NAPD, BIM and BPTC and others.	No	Ls	DPM	HOPE	GOB		-	-	-	-	-	-	-	-	365 days
		Annual Performance Agreement	No	Ls	OTM/RFQ	HOPE	GOB		-	-	-	-	-	-	-	-	150 days
		Sustainable Development Goals	No	Ls	OTM/RFQ	HOPE	GOB		-	-	-	-	-	-	-	-	150 days
		Training on PKI/Cyber security	No	LS	OTM/LTM	HOPE	GOB		-	-	-	-	-	-	-	-	365 days
		Training on Digital Signature In advanced (700 govt. officials)	No	LS	OTM/LTM/ DPM	HOPE	GOB		04-08-21	25-08-21	26-08-21	29-08-21	31-08-21	02-09-21	30	365 days	
GR 13	Purchase of Audio-Video/TVC	No	Ls	OTM/RFQ	HOPE	GOB	5	05-04-22	12-04-22	14-04-22	17-04-22	18-04-22	20-04-22	15	60 days		
GR 14	Purchase of Computer accessories	No	Ls	RFQ/DPM	HOPE	GOB	4	-	-	-	-	-	-	-	365 days		
GR 15	Maintenance of Motor Vehicles	No	Ls	RFQ/DPM	HOPE	GOB	3.90	-	-	-	-	-	-	-	365 days		
GR 16	Maintenance of Computer	No	Ls	RFQ/DPM	HOPE	GOB	1	-	-	-	-	-	-	-	365 days		
GR 17	Maintenance of machineries & Equipment/ Maintenance of air conditioner/ Maintenance of Office Equipment and others	No	Ls	RFQ/DPM	HOPE	GOB	3	-	-	-	-	-	-	-	365 days		
GR 18	Purchase of Computer/laptop/printer Hardware	No	Ls	OTM/RFQ/ DPM	HOPE	GOB	6	21-04-22	10-05-22	15-05-22	16-05-22	18-05-22	20-05-22	30	60 days		
GR 19	Maintenance of Furniture	No	Ls	RFQ/DPM	HOPE	GOB	0.5	-	-	-	-	-	-	-	365 days		
GR 20	Purchase of Electrical/Firefighting goods	No	Ls	DPM/RFQ	HOPE	GOB	3	-	-	-	-	-	-	-	365 days		
GR 21	Advertising	No	Ls	DPM/RFQ	HOPE	GOB	10	-	-	-	-	-	-	-	365 days		
GR-22 WR1	Construction of Diester Recovery Center	No	LS	RFQ/DPM	HOPE	GOB	1	-	-	-	-	-	-	-	365 days		
Total Value of Goods Procurement		-	-	-	-	-	309.9	-	-	-	-	-	-	-	-		

৬০০০/৭১৬০
 নিম্নলিখিত নকশা/সিদ্ধান্ত
 (সিদ্ধান্ত/সিদ্ধান্ত) কার্যক্রম
 প্রকল্পের আওতাধীন কাজের সমিতিতে
 প্রকল্পের কার্যক্রম সম্পর্কে আলোচনা
 করা হয়েছে।

৩২.০৭.২২
 মোঃ খালেদ হোসেন চৌধুরী
 সহকারী নিয়ন্ত্রক (অর্থ ও প্রশাসন)
 ইলেক্ট্রনিক স্বাক্ষর সার্টিফিকেট প্রদানকারী
 কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়
 ভাঙ্গা ও যোগাযোগ প্রযুক্তি বিভাগ।

৩২

২২.০৭.২২
 আবু সাজিদ চৌধুরী
 নিয়ন্ত্রক (স্বাস্থ্য-সচিব)
 ইলেক্ট্রনিক স্বাক্ষর সার্টিফিকেট প্রদানকারী
 কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়
 ভাঙ্গা ও যোগাযোগ প্রযুক্তি বিভাগ।