

Ministry/Division

Agency

Procuring Entity Name & Code

Project/Program Name & Code


Ministry of Info. & Com Technology Division	
Controller of Certifying Authorities (CCA)	
Controller of Certifying Authorities (CCA)	224287600
Establishment of CA Monitoring System & Security in CCA Office	

Project Cost (In lakh Taka)

4573.86	Total
4573.86	GOB
5675.92 Revised	PA


A. GOODS PROCUREMENT: FY-2021-22

Package No.	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method type	Contract Approving Authority	Source of Funds	Estd. Cost/ Contract Amount (Tk. In Lakh)	Invite/Advtrise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Total time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GD-02 L-1	Procurement of SIEM, VATP & MAT with 2 yrs. Managed Service	Set.	01	OTM/ NCT	CCA	GoB	870.00	15-07-2021	12-08-2021	25-08-2021	29-08-21	30-08-2021	14-09-21	60 days	15-01-2022
GD-03 L-1	Procurement of Cyber Security Software	Set.	01	OTM/ NCT	CCA	GoB	600.00	28-09-2021	26-10-2021	11-11-2021	14-11-21	15-11-2021	21-11-21	53 days	15-03-2022
GD-03 L-3	Establishment of PKI R&D Lab & Development Support	Set	01	OTM/ NCT	CCA	GoB	300.00	31-07-2021	29-08-2021	15-09-2021	25-09-21	29-09-2021	08-10-21	68 days	10-2-2022
GD-02 L-4	Central Repository & Digital Signature & e-sign Database Development	Set	01	OTM/ NCT	CCA	GoB	670.00	31-07-2021	29-08-2021	15-09-2021	25-09-21	29-09-2021	07-10-21	67 days	10-2-2022
Total :							2440.00								

  
22/09 2022

এএসএম শফিউল আলম তালুকদার  
কম্পিউটার পরিচালক (উপসচিব)

APP\_CAMS\_CCA-FY-22021-22

  
22-09-2022  
আবু সাঈদ চৌধুরী  
নিয়ন্ত্রক (মুদ্রা-সচিব)  
ইলেক্ট্রনিক স্বাক্ষর সার্টিফিকেট প্রদানকারী  
কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়  
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ।

সিএ মনিটরিং সিস্টেম স্থাপন এবং নিরাপত্তা বিধান প্রকল্প  
কন্ট্রোলার অব সার্টিফাইং অথরিটিজ-এর কার্যালয়  
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

Ministry/Division

Agency

Procuring Entity Name & Code

Project/Program Name & Code

Ministry of Info. & Com Technology Division	
Controller of Certifying Authorities (CCA)	
Controller of Certifying Authorities (CCA)	224287600
Establishment of CA Monitoring System & Security in CCA Office	

Project Cost (In lakh Taka)


4573.86	Total
4573.86	GOB
	PA

**A. WORKS PROCUREMENT: FY-2019-20 (Proposed- will be incorporated in the RDPP)**

Package No.	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method type	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Amount (Tk. In Lakh)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Total time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
WD-01															
Total :															

  
22/09 2021

এএসএম শফিউল আলম তালুকদার  
প্রকল্প পরিচালক (উপসচিব)  
সিএ মনিটরিং সিস্টেম স্থাপন এবং নিরাপত্তা বিধান প্রকল্প  
কন্ট্রোলার অব সার্টিফাইং অথরিটিস এন্ড কার্যালয়  
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

  
22-9-2021  
আবু সাঈদ চৌধুরী  
নিয়ন্ত্রক (যুগ্ম-সচিব)  
সিএ মনিটরিং সিস্টেম স্থাপন এবং নিরাপত্তা বিধান প্রকল্প  
কন্ট্রোলার অব সার্টিফাইং অথরিটিস এন্ড কার্যালয়  
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ।

APP\_CAMS\_CCA-FY-22021-22

Ministry/Division	Ministry of Info. & Com Technology Division		Project Cost (In lakh Taka)	
Agency	Controller of Certifying Authorities (CCA)		4573.86	Total
Procuring Entity Name & Code	Controller of Certifying Authorities (CCA)	224287600	4573.86	GOB
Project/Program Name & Code	Establishment of CA Monitoring System & Security in CCA Office		5675.92 Revised	PA

**C. SERVICE PROCUREMENT: FY- 2021-22**

Package No.	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method type	Contract Approving Authority	Source of Funds	Estd. Cost/ Contract Amount (Tk. In Lakh)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Total time for Completion of Contract
SD-12	Consultancy for Web Trust Seals	Nos	01	OTM/NCT (EOI)	CCA	GoB	400.00	EOI 30-05-2021 RFP 08-07-2021	05.08.2021	15-08-2021	18-08-21	19-08-2021	25.08.2021	46 days	26-12-2021
SD-13	Having ISO 27001 with Root CA Configuration	Nos.	01	OTM/NCT (EOI)	CCA	GoB	280.00	EOI 30-05-2021 RFP 08-07-2021	05.08.2021	15-08-2021	18-08-21	19-08-2021	25.08.2021	46 days	27-12-2021
SD-11	Seminar Digital Signature on Cyber Security	Nos	03	OTM/NCT	CCA	GoB	50.00	25 Nov/2020 20/03/2021 31/07/2021	13-12-20 12-04-2021 27-08-2021	24-12-2020 24-04-2021 12-09-2021	31-12-20 30-04-21 14-09-21	06-01-2021 05-05-21 15-09-21	15-01-2021 12-05-21 20-09-21	51 days 50 Days	30-04-2021 30-11-2021
SD:6-8	Training on Cyber Security(Foreign)	Nos	30	OTM/NCT	CCA	GoB	300.00	28-09-2021	26-10-2021	11-11-2021	14-11-21	15-11-2021	21-11-21	53 days	15-04-2022
<b>Total :</b>			02				<b>1030.00</b>								

*22/09 2021*

APP\_CAMS\_CCA-FY-22021-22

এসএম শফিউল আলম তালুকদার  
প্রকল্প পরিচালক (উপসচিব)  
সিএ মনিটরিং সিস্টেম স্থাপন এবং নিরাপত্তা বিধান প্রকল্প  
কন্ট্রোলার অব সাইটস অ্যান্ড ইনফরমেশন অ্যান্ড কমিউনিকেশন  
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

*22-9-2021*  
আবু সাঈদ চৌধুরী  
সিয়ারক (সুপা-সচিব)  
ইউনিকোমসিএস সিস্টেমস-এর কার্যালয়  
কম্পিউটার সিস্টেমস বিভাগ  
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ।

