

C Ministry/Division

Agency

Procuring Entity Name & Code

Project/Program Name & Code

Ministry of Info. & Com Technology Division	
Controller of Certifying Authorities (CCA)	
Controller of Certifying Authorities (CCA)	224287600
Establishment of CA Monitoring System & Security in CCA Office	

Project Cost (In lakh Taka)

5675.92	Total
5675.92	GOB
-	PA

A. GOODS PROCUREMENT: FY-2020-21 (Revised APP_May_2021)

Package No.	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method type	Contract Approving Authority	Source of Funds	Estd. Cost/ Contract Amount (Tk. In Lakh)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Total time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GD-01	Office Furniture	Set.	1	OTM/ NCT	CCA	GoB	10.65	22 Nov- 2020	06-12- 2020	23-12- 2020	28-12-20	30-12- 2020	06-01-21	46 days	15-02 - 2021
GD-02 (Lot-2)	Procurement of NW Devices with Server and HSM Equipment Tools for e-sign R&D	Set.	01	OTM/ NCT	CCA	GoB	830.00	02 Dec- 2020	31-12- 2020	25-01- 2021	28-01-21	31-01- 2021	07-02-21	67 days	10-05-2021
GD-02 (Lot-3)	Establishment of SOC & DR Infrastructure	Set	02	OTM/ NCT	CCA	GoB	224.00	18 Mar- 2021	18-04-2021	25-04- 2021	28-04-21	29-04-2021	06-05-21	48 days	05.08. 2021
GD-05	Office Equipment	Set.	1	OTM/ NCT	CCA	GoB	18.03	25 Nov- 2020	10-12- 2020	24-12- 2020	28-12-20	31-12- 2020	06-01-21	46 days	15-03 - 2021
GD-02 (Lot-1)	Procurement of SIEM Application and Equipment Tools with Installation	Set.	01	OTM/ NCT	CCA	GoB	870.00	31 Mar. 2021	29.04. 2021	20.05. 2021	25.05.21	27.05. 2021	03.06.21	64 days	02-09-2021

GD-X-1	Procurement of Audio-visual on CAMSS Project	No.	01	RFQ	PD	GoB	5.00	10.05.2021	20.05.2021	25.05.2021	27.05.21	30.05.2021	31.05.2021	21 days	14-06-2021
GD-X-2	Procurement of Website Design with hosting For CAMSS Project	No.	01	RFQ	PD	GoB	0.70	10.05.2021	23.05.2021	24.05.2021	27.05.21	27.05.2021	31.05.2021	21 days	10-06-2021
GD-X-3	Procurement of Pad, Envelop, folder for CAMSS Project	No.	1000 1000 1000	RFQ	PD	GoB	1.70	8.05.2021	25.05.2021	27.05.2021	27.05.21	27.05.2021	31.05.2021	23 days	09-06-2021
Total:							1960.08								

Ministry/Division

Agency

Procuring Entity Name & Code

Project/Program Name & Code

Ministry of Info. & Com Technology Division	২৩/০৪/২০২১	এএসএম শফিউল আলম তালুকদার
Controller of Certifying Authorities (CCA)		প্রকল্প পরিচালক (উপসচিব)
Controller of Certifying Authorities (CCA)	224287600	সিএ মনিটরিং সিস্টেম স্থাপন এবং নিরাপত্তা বিধান প্রকল্প
Establishment of CA Monitoring System & Security in CCA Office		কর্মসম্পাদন এবং সার্ভিসিং অধিদপ্তর-এর কার্যালয়

Project Cost (In lakh Taka)

5675.92	Total
5675.92	GOB
-	PA

A. WORKS PROCUREMENT: FY-2020-21 (Revised APP_May_2021)

Package No.	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method type	Contract Approving Authority	Source of Funds	Estd. Cost/ Contract Amount (Tk. In Lakh)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Total time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
WD-01	-														
Total :															

Ministry/Division	Ministry of Info. & Com Technology Division		Project Cost (In lakh Taka)	
Agency	Controller of Certifying Authorities (CCA)		5675.92	Total
Procuring Entity Name & Code	Controller of Certifying Authorities (CCA)	224287600	5675.92	GOB
Project/Program Name & Code	Establishment of CA Monitoring System & Security in CCA Office		-	PA

B. SERVICE PROCUREMENT: FY- 2020-21 (Revised APP_May_2021)

Package No.	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method type	Contract Approving Authority	Source of Funds	Estd. Cost/ Contract Amount (Tk. In Lakh)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Total time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
SD-10 (Revised)	Out sourcing firm Appointment	Nos	01	OTM/NC T	CCA	GoB	23.00	21 Mar.2021	12-04-2021	20-04-2021	22-04-21	29-04-2021	06-05-21	45 days	30.06. 2023
SD-11	Seminar (Digital Signature/ Cyber Security)	Nos.	01	OTM/NC T	CCA	GoB	10.00	21 Mar.2021	12-04-2021	20-04-2021	22-04-21	29-04-2021	06-05-21	45 days	31.05. 2021
SD-12	Consultancy for Achievement of International Web Trust (Firm)	Nos	01	OTM/NC T	CCA	GoB	400.00	22 Mar.2021	13-04-2021	25-04-2021	26-04-21	27-04-2021	29-04-21	40 days	20.06. 2021
SD-13	Configuration of Root CA Certificate – PKI System and ISO 27001 Certification for CCA Office (Firm)	Nos	01	OTM/NC T	CCA	GoB	280.00	22 Mar.2021	13-04-2021	25-04-2021	26-04-21	27-04-2021	29-04-21	40 days	20.06. 2021
Total:			04				713.00								

27/08 2023

এএসএম শফিউল আলম তালুকদার
প্রকল্প পরিচালক (উপসচিব)
সিস্টেম ইন্টিগ্রেশন সিস্টেম স্থাপন এবং নিরাপত্তা বিধান প্রকল্প
কন্ট্রোলার অব সাইবার সিকিউরিটি-এর কার্যালয়
তথা ও যোগাযোগ প্রযুক্তি বিভাগ

27/8/2023
আব্দুল সাজিদ চৌধুরী
সিস্টেম ইন্টিগ্রেশন সচিব
সিস্টেম ইন্টিগ্রেশন প্রকল্প পরিচালক
সিস্টেম ইন্টিগ্রেশন-এর কার্যালয়
তথা ও যোগাযোগ প্রযুক্তি বিভাগ