

# ANNUAL PROCUREMENT PLAN (2021-2022)

Country/Division  
Agency  
Sponsoring Entity Name & Code

: Information and Communication Technology Division  
: Office of the Controller of Certifying Authorities  
: Controller, Office of the Controller of Certifying Authorities

Budget:  
Revenue

Sl. No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac TK.	Invite/ AdvertiseTende	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature (day)	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	17
1	Procurement of Outsourcing Manpower Cleaner	No	1	R.F.Q/OTM	HOPE	GOB	4	01-07-21	11-07-21	12-07-21	12-07-21	13-07-21	13-07-21	13	365 days
2	Purchase of Computer Software	No	Ls	OTM/DPM	HOPE	GOB	177	02-08-21	22-08-21	23-08-21	26-08-21	29-08-21	31-08-21	30	120 days
3	Purchase of Non consulting Service for Seminar Seminar on the Awareness of Girls	No	Ls	OTM/LTM	HOPE	GOB	40	02-08-21	26-08-21	06-09-21	30-09-21	03-10-21	12-10-21	42	365 days
	Purchase of Online Seminar Seminar on the Awareness of Girls for Online	No	LS	-	HOPE	GOB	3	-	-	-	-	-	-	-	365 days
4	Procurement of Consultancy service	No	3	OTM/QCBM	HOPE	GOB	4	08-08-21	11-08-21	11-08-21	01-09-21	01-09-21	21-09-21	52	120 days
	Appointment of Event Management Firm (non-consulting services) for Organizing 14th International Children's Film Festival (Special Budget from ICTD)	No	LS	OTM/LTM	HOPE	GOB	120	23.09.2021	14.10.2021	21.10.2021	25.10.2021	26.10.2021	27.10.2021	34	365 day
	Purchase of Telecommunication/Telecom/Intercom	No	Ls	RFQ/DPM	HOPE	GOB	2	16-09-22	26-09-21	27-09-21	28-09-21	29-09-21	30-09-21	15	30 days
5	Purchase of Office Equipment	No	Ls	RFQ/DPM	HOPE	GOB	3	07-11-21	19-11-21	20-11-21	22-11-21	24-11-21	27-11-21	21	60 days

২২/০৯/২১  
হিসাব রক্ষক  
ইলেক্ট্রনিক যন্ত্র সাটিকিট প্রদানকারী  
কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়  
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

২২/০৯/২১  
শাহিনা পারভীন  
উপ নিয়ন্ত্রক (অতিরিক্ত), অর্থ প্রশাসন ও আইন  
ইলেক্ট্রনিক যন্ত্র সাটিকিট প্রদানকারী  
কর্তৃপক্ষের নিয়ন্ত্রক - এর কার্যালয়  
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

২২/০৯/২১  
আবু সাঈদ চৌধুরী  
নিয়ন্ত্রক (যুগ্ম-সচিব)  
ইলেক্ট্রনিক যন্ত্র সাটিকিট প্রদানকারী  
কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়  
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ।

7	Printing And Binding	No	Ls	OTM/RFQ/ DPM	HOPE	GOB	3	20-12-21	28-12-21	02-01-22	03-01-22	06-01-22	10-01-22	21	365 days		
8	Maintenance of ICT Equipment	No	Ls	RFQ/DPM	HOPE	GOB	0.5	01-02-22	10-02-22	15-02-22	17-02-22	20-02-22	21-02-22	21	30 days		
9	Machine for Rent	No	Ls	OTM/RFQ/ DPM	HOPE	GOB	30	22-02-22	10-03-22	13-03-22	14-03-22	15-03-22	23-03-22	30	365 days		
0	Publication	No	LS	OTM/RFQ	HOPE	GOB	3	01-03-22	13-03-22	15-03-22	17-03-22	20-03-22	21-03-22	21	60 days		
1	Purchase of Stationery, seal and Stamp	No	LS	RFQ/DPM	HOPE	GOB	4	-	-	-	-	-	-	-	365 days		
2	Procurement of Training	National Integrity Strategy	No	Ls	DPM	HOPE	GOB	10	5-12-21	12-12-21	18-12-21	24-12-21	29-12-21	30-12-2	25	21 days	
		project Management, In house Training, PPR NAPD, BIM and BPTC and others.	No	Ls	DPM	HOPE	GOB		-	-	-	-	-	-	-	-	365 days
		Annual Performance Agreement	No	Ls	OTM/RFQ	HOPE	GOB		-	-	-	-	-	-	-	-	150 days
		Sustainable Development Goals	No	Ls	OTM/RFQ	HOPE	GOB		-	-	-	-	-	-	-	-	150 days
		Training on PKI/Cyber security	No	LS	OTM/LTM	HOPE	GOB		-	-	-	-	-	-	-	-	365 days
		Training on Digital Signature In advanced (800 govt. officials)	No	LS	OTM/LTM/ DPM	HOPE	GOB		04-08-21	25-08-21	26-08-21	29-08-21	31-08-21	02-09-21	30	365 days	
Purchase of Audio-Video/TVC	No	Ls	OTM/RFQ	HOPE	GOB	2	05-04-22	12-04-22	14-04-22	17-04-22	18-04-22	20-04-22	15	60 days			
Purchase of Computer accessories	No	Ls	RFQ/DPM	HOPE	GOB	4	-	-	-	-	-	-	-	-	365 days		
Maintenance of Motor Vehicles	No	Ls	RFQ/DPM	HOPE	GOB	3.90	-	-	-	-	-	-	-	-	365 days		
Maintenance of Computer	No	Ls	RFQ/DPM	HOPE	GOB	1	-	-	-	-	-	-	-	-	365 days		
Maintenance of machineries & Equipment/ Maintenance of air conditioner/ Maintenance of Office Equipment and others	No	Ls	RFQ/DPM	HOPE	GOB	3	-	-	-	-	-	-	-	-	365 days		
Purchase of Computer/laptop/printer Hardware	No	Ls	OTM/RFQ/ DPM	HOPE	GOB	6	21-04-22	10-05-22	15-05-22	16-05-22	18-05-22	20-05-22	30	60 days			
Maintenance of Furniture	No	Ls	RFQ/DPM	HOPE	GOB	0.5	-	-	-	-	-	-	-	-	365 days		
Purchase of Electrical/Firefighting goods	No	Ls	DPM/RFQ	HOPE	GOB	3	-	-	-	-	-	-	-	-	365 days		
Advertising	No	Ls	DPM/RFQ	HOPE	GOB	5	-	-	-	-	-	-	-	-	365 days		
Construction of Diester Recovery Center	No	LS	RFQ/DPM	HOPE	GOB	1	-	-	-	-	-	-	-	-	365 days		
Total Value of Procurement		-	-	-	-	-	432.9	-	-	-	-	-	-	-	-		

১৯৩০  
২২/০৭/২০  
শাহিনা পারভীন  
উপ নিয়ন্ত্রক (অতি), অর্থ প্রশাসন ও আইন  
ইলেক্ট্রনিক সাক্ষর সার্টিফিকেট প্রদানকারী  
স্বাক্ষরকেন্দ্রের নিয়ন্ত্রক-এর কার্যালয়  
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

১৯৩০  
২২/০৭/২০  
শাহিনা পারভীন  
উপ নিয়ন্ত্রক (অতি), অর্থ প্রশাসন ও আইন  
ইলেক্ট্রনিক সাক্ষর সার্টিফিকেট প্রদানকারী  
স্বাক্ষরকেন্দ্রের নিয়ন্ত্রক-এর কার্যালয়  
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

১৯৩০  
২২-৭-২০২০  
আব্দুল সাজিদ চৌধুরী  
নিয়ন্ত্রক (যুগ্ম-সচিব)  
ইলেক্ট্রনিক সাক্ষর সার্টিফিকেট প্রদানকারী  
স্বাক্ষরকেন্দ্রের নিয়ন্ত্রক-এর কার্যালয়  
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ