

ANNUAL PROCUREMENT PLAN (2022-2023)

Budget:
Revenue

Ministry/Division

: Information and Communication Technology Division


Agency

: Office of the Controller of Certifying Authorities


Procuring Entity Name & Code


: Controller, Office of the Controller of Certifying Authorities


Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac TK.	Invite/ AdvertiseTende	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature (day)	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	17
GR 01	Procurement of Outsourcing Manpower	Cleaner	No	1	R.F.Q/OTM	HOPE	GOB	4	03-07-22	12-07-22	13-07-22	13-07-22	14-07-22	17-07-22	365 days
		Office Support Staff	No	6	R.F.Q/OTM	HOPE	GOB	8							
GR 02	Purchase of Computer Software (Zoom)	No	Ls	R.F.Q/OTM	HOPE	GOB	3	07-07-22	17-07-22	18-07-22	18-07-22	19-07-22	24-07-22	18	365 days
GR 03	ROOT CA Solution	No	NEED Basis	OTM	ICT DIVISION (S.S)	GOB	1150	01-08-22	22.08-22	26-08-22	28-08-22	29-08-22	01-09-22	30	120 days
GR 04	Necessary office Software Solution	No	NEED Basis	RFQ/OTM	HOPE	GOB	12							-	365 days
GR 05	Seminar	No	Ls	OTM/LTM	HOPE	GOB	29							-	365 days
GR 06	Maintenance of Telecommunication	No	Ls	RFQ/DPM	HOPE	GOB	1							-	365 days
GR 07	Purchase of Office Equipment	No	Ls	RFQ/DPM	HOPE	GOB	2							-	60 days
GR 08	Printing And Binding	No	Ls	OTM/RFQ/DPM	HOPE	GOB	6	20-12-22	28-12-22	02-01-23	03-01-23	05-01-23	10-01-23	21	365 days




GR 09	Porches of Uniform (Driver)		No	Ls	OTM/RFQ	HOPE	GOB	1	20-12-22	28-12-22	02-01-23	03-01-23	05-01-23	10-01-23	21	365 days	
GR 10	Maintenance of ICT Equipment		No	Ls	RFQ/DPM	HOPE	GOB	1	-	-	-	-	-	-	-	365 days	
GR 11	Data storage Expense		No	Ls	DPM (G2G)	HOPE	GOB	35	-	-	-	-	-	-	-	365 days	
GR 12	Publication		No	Ls	OTM/RFQ	HOPE	GOB	4	01-03-23	13-03-23	15-03-23	19-03-23	20-03-23	21-03-23	21	60 days	
GR 13	Purchase of Stationery, seal and Stamp		No	Ls	RFQ/DPM	HOPE	GOB	4	-	-	-	-	-	-	-	365 days	
GR 14	Procurement of Training	National Integrity Strategy	No	Ls	DPM	HOPE	GOB	7.5	-	-	-	-	-	-	-	365 days	
		All official Training	No	Ls	OTM/LTM/DPM	HOPE	GOB		-	-	-	-	-	-	-	365 days	
		Training on Digital Signature In advanced (800 govt. officials)	No	Ls	OTM/LTM/DPM	HOPE	GOB		-	-	-	-	-	-	-	365 days	
										-	-	-	-	-	-	-	365 days
										-	-	-	-	-	-	-	365 days
GR 15	Purchase of Audio-Video/TVC		No	Ls	OTM/RFQ	HOPE	GOB	3	-	-	-	-	-	-	-	365 days	
GR 16	Purchase of Computer and Computer related accessories		No	Ls	RFQ/DPM	HOPE	GOB	9	-	-	-	-	-	-	-	365 days	
GR 17	Maintenance of Motor Vehicles		No	Ls	RFQ/DPM	HOPE	GOB	4	-	-	-	-	-	-	-	365 days	
GR 18	Maintenance of Computer		No	Ls	RFQ/DPM	HOPE	GOB	1	-	-	-	-	-	-	-	365 days	
GR 19	Maintenance of machineries & Equipment/ Maintenance of air conditioner/ Maintenance of Office Equipment and others		No	Ls	RFQ/DPM	HOPE	GOB	4	-	-	-	-	-	-	-	365 days	
GR 20	Maintenance of Furniture		No	Ls	RFQ/DPM	HOPE	GOB	1	-	-	-	-	-	-	-	365 days	
GR 21	Purchase of Electrical/Firefighting goods		No	Ls	DPM/RFQ	HOPE	GOB	2	-	-	-	-	-	-	-	365 days	
GR 22	Advertising		No	Ls	DPM/RFQ	HOPE	GOB	5	-	-	-	-	-	-	-	365 days	
	Total Value of Procurement		-	-	-	-	-	1296.5	-	-	-	-	-	-	-	-	


 08/09/22
 মোঃ মাসুদ হোসেন
 হিসাব রক্ষক
 ইলেক্ট্রনিক স্বাক্ষর সার্টিফিকেট প্রদানকারী
 কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ


 08/09/22
 মোঃ মাসুদ হোসেন চৌধুরী
 সহকারী নিয়ন্ত্রক (অর্থ ও প্রশাসন)
 ইলেক্ট্রনিক স্বাক্ষর সার্টিফিকেট প্রদানকারী
 কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ


 08.09.22
 শাহিনা পারভীন
 উপ নিয়ন্ত্রক (অতি), অর্থ প্রশাসন ও আইন
 ইলেক্ট্রনিক স্বাক্ষর সার্টিফিকেট প্রদানকারী
 কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ


 08.09.2022
 মোঃ মাসুদ হোসেন
 হিসাব রক্ষক (সুপার-সার্ভিস)
 ইলেক্ট্রনিক স্বাক্ষর সার্টিফিকেট প্রদানকারী
 কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ